Tasklog Tim Brust

Datum	Zeit (h)	Aufgaben
18.10.2016	1	Skypen bzgl. Aufgabenauswahl
20.10.2016	3,5	initialer Commit, Sichten, UML Entwurf
21.10.2016	2	Recherche zu Struts2 Interceptors, Validation, Freemaker vs Tiles, i18n in Struts, Java Mail API
22.10.2016	5	Teamwork: Entitäten, Services, initialen Commit bereinigen
24.10.2016	10	Login, Registrieren, DB Updates
25.10.2016	8	Login, Pageheader, Logout Funktionalität
26.10.2016	6	Error Pages, Tests, Annotations für Lecturer & Student required
27.10.2016	7	Tests, Routing, Header (Glyphicon), Docs, examld, Exams on Lecturer page
28.10.2016	6	Datepicker, Tests, Routing v2, Change Language, Relationships (Entitäten), Page Titles, Favicon, Login RegExp (Password)
29.10.2016	5	Footer, Exam Stammdaten, Mapping via taginput
30.10.2016	8	Activation, MailSender (Service), List enrolled students, TokenList Relationship
31.10.2016	8	Mapping validation, E-Mail for enrolling, refactoring
01.11.2016	6	Error Handling Mailing, Students page
02.11.2016	1,5	Tests, Enroll Action, Mapping v2
04.11.2016	1	refactoring examShow
06.11.2016	2	tokenList, registration toggle-able
07.11.2016	1	Countdown
08.11.2016	3	Exam result, exam result list, redirection, token validation
09.11.2016	6	show questions, editQuestion
10.11.2016	8	Refactoring, fixing editQuestion, save student answer, buttons for navigation
11.11.2016	5	submit student answer, refactoring, tests, submit on countdown finish
12.11.2016	2	Refactoring
Summe	105	